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ESTIMATE RUN 08/13/2019

ESTIMATE SUMMARY 09:18:51

CONTID: C22383         ESTIMATE NO: 0005 PROG 2005

PCN: 22383-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R2 ADA RAMPS I-25 INT S NEV- N PERCENT TIME:

PROJECT NO: STM0252-469                   

R2 ADA RAMPS I-25 INT S NEV- N

NAME OF ROAD:  

PROJECT COUNTIES: EL PASO

CONTRACTOR:

AVERY ASPHALT INC. PAY PERIOD ENDING

7770 VENTURE STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

COLORADO SPRINGS CO 80951     (719)471-0110 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 808,049.77 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 747,127.70 NON-PARTICIPATING 218,863.23

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -64.18

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

98.72

WORK DAYS

WORK DAYS

76.76%

187,761.84

218,863.23

218,863.23

218,799.05

$

$

$

$

2,000.00

618,287.93

620,287.93

0.00

620,287.93

-11,206.92

0.00

609,081.01

0.00

AMOUNT DUE 609,081.01 218,799.05

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 218,799.05

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

77.0 TIME ALLOW: 78

ORIG TIME ALLOW: 70

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

11/16/2018

12/18/2018

08/02/2019

09/06/2018

09/25/2018

11/14/2018

11/16/2018
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PCN: 22383-BID    ESTIMATE RUN 08/13/2019

PROJECT: STM0252-469                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:18:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY- I-25 (Site 1) 

0005 Grinding And Texturing Concrete Pavement 0.000

0.000

202-00170  
 

0.000.000

0.00

100.000

SY  

175.00000

0010 Removal of Sidewalk 276.200

347.060

202-00200  
 

7,666.10623.260

4,268.84

645.000

SY  

12.30000

0015 Removal of Curb and Gutter 74.700

106.000

202-00203  
 

2,945.41180.700

1,727.80

180.700

LF  

16.30000

0020 Removal of Concrete Curb Ramp 103.170

336.710

202-00206  
 

8,797.60439.880

6,734.20

439.880

SY  

20.00000

0025 *Removal of Traffic Signal Equipment 1.000

0.000

202-00828  
 

10,000.001.000

0.00

1.000

L S 

10,000.00000

0030 Removal of Detectable Warning 0.000

0.000

202-00889  
 

0.000.000

0.00

13.000

EACH

500.00000

0035 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

10.000

CY  

200.00000

0040 *Erosion Control (Curb Ramp) 11.000

36.000

208-00090  
 

3,525.0047.000

2,700.00

77.000

EACH

75.00000

0045 Reset Ground Sign 0.000

1.000

210-00810  
 

450.001.000

450.00

2.000

EACH

450.00000

0050 *Reset Pull Box 3.000

0.000

210-00827  
 

3,000.003.000

0.00

5.000

EACH

1,000.00000

0055 Rock Mulch (Weed Free) 0.000

36.000

213-00067  
 

540.0036.000

540.00

66.000

SF  

15.00000
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PCN: 22383-BID    ESTIMATE RUN 08/13/2019

PROJECT: STM0252-469                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:18:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY- I-25 (Site 1) 

0060 Aggregate Base Course (Class 6) 0.000

12.110

304-06007  
 

1,586.4112.110

1,586.41

12.110

CY  

131.00000

0065 Hot Mix Asphalt (Patching) (Asphalt) 5.170

6.120

403-00720  
 

4,233.7511.290

2,295.00

11.290

TON 

375.00000

0070 Concrete Sidewalk 84.300

364.010

608-00000  
 

27,346.91448.310

22,204.61

448.310

SY  

61.00000

0075 Concrete Curb Ramp 92.770

332.860

608-00010  
 

38,306.70425.630

29,957.40

500.000

SY  

90.00000

0080 Detectable Warnings 854.000

739.160

608-00015  
 

132,232.281,593.160

61,350.28

1,593.160

SF  

83.00000

0085 Curb and Gutter Type 2 (Section I-B) 33.000

29.500

609-21010  
 

1,778.1362.500

839.28

62.500

LF  

28.45000

0090 Curb and Gutter Type 2 (Section II-B) 61.700

193.250

609-21020  
 

10,707.90254.950

8,116.50

254.950

LF  

42.00000

0095 Median Cover Material (Concrete) 796.510

288.250

610-00030  
 

16,271.401,084.760

4,323.75

1,084.760

SF  

15.00000

0100 *Portable Message Sign Panel 6.000

4.800

630-80355  
 

54,918.0010.800

24,408.00

12.000

EACH

5,085.00000

CAT 324,305.59171,502.07368,518.29CURRENT AMT0200 $ $ $

CAT NO0201 ROADWAY - Powers Blvd (Site 2) 

0105 Removal of Bollard 1.000

0.000

202-00039  
 

700.001.000

0.00

1.000

EACH

700.00000
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PCN: 22383-BID    ESTIMATE RUN 08/13/2019

PROJECT: STM0252-469                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:18:51

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY - Powers Blvd (Site 2) 

0110 Grinding And Texturing Concrete Pavement 0.000

0.000

202-00170  
 

0.000.000

0.00

50.000

SY  

175.00000

0115 Removal of Sidewalk 270.930

43.610

202-00200  
 

3,868.84314.540

536.40

314.540

SY  

12.30000

0120 Removal of Curb and Gutter 378.420

12.500

202-00203  
 

6,372.00390.920

203.75

836.000

LF  

16.30000

0125 Removal of Concrete Curb Ramp 638.260

59.960

202-00206  
 

13,964.40698.220

1,199.20

698.220

SY  

20.00000

0130 *Removal of Pull Box 3.000

0.000

202-00827  
 

15,000.003.000

0.00

5.000

EACH

5,000.00000

0135 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

10.000

CY  

200.00000

0140 *Erosion Control (Curb Ramp) 70.000

6.000

208-00090  
 

5,700.0076.000

450.00

76.000

EACH

75.00000

0145 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

1.000

EACH

450.00000

0150 Aggregate Base Course (Class 6) 26.350

0.000

304-06007  
 

3,451.8526.350

0.00

26.350

CY  

131.00000

0155 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

10.000

TON 

375.00000

0160 Concrete Sidewalk 224.570

50.950

608-00000  
 

16,806.72275.520

3,107.95

275.520

SY  

61.00000
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PCN: 22383-BID    ESTIMATE RUN 08/13/2019

PROJECT: STM0252-469                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:18:51

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY - Powers Blvd (Site 2) 

0165 Concrete Curb Ramp 639.810

74.290

608-00010  
 

64,269.00714.100

6,686.10

743.000

SY  

90.00000

0170 Curb and Gutter Type 2 (Section I-B) 90.750

0.000

609-21010  
 

2,581.8490.750

0.00

220.000

LF  

28.45000

0175 Curb and Gutter Type 2 (Section II-B) 265.250

14.500

609-21020  
 

11,749.50279.750

609.00

616.000

LF  

42.00000

0180 *Type Two Pull Box 2.000

0.000

613-07002  
 

3,000.002.000

0.00

5.000

EACH

1,500.00000

CAT 147,464.1512,792.40204,569.61CURRENT AMT0201 $ $ $

CAT NO0202 ROADWAY (Non Specific - General) 

0007 Rem of Conc Median Cover Matl CMO #2 70.670

17.530

202-00190  
 

2,927.3688.200

581.82

133.000

SY  

33.19000

0185 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

40.000

HOUR

150.00000

0190 Construction Surveying 0.529

0.000

625-00000  
 

23,805.000.529

0.00

1.000

L S 

45,000.00000

0195 *Mobilization 1.000

0.000

626-00000  
 

30,000.001.000

0.00

1.000

L S 

30,000.00000

0200 *Public Information Services (Tier IV) 0.700

0.000

626-01104  
 

840.000.700

0.00

1.000

L S 

1,200.00000

0205 Thermoplastic Pavement Marking 0.000

0.000

627-00002  
 

0.000.000

0.00

500.000

SF  

15.00000
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PCN: 22383-BID    ESTIMATE RUN 08/13/2019

PROJECT: STM0252-469                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:18:51

CUMULATIVE
AMOUNT

CAT NO0202 ROADWAY (Non Specific - General) 

0210 *Flagging 136.000

148.000

630-00000  
 

8,023.00284.000

4,181.00

284.000

HOUR

28.25000

0215 *Traffic Control Inspection 50.000

13.000

630-00007  
 

8,542.8063.000

1,762.80

63.000

DAY 

135.60000

0220 *Traffic Control Management 58.000

34.000

630-00012  
 

55,098.8092.000

20,362.60

92.000

DAY 

598.90000

0225 *Barricade (Type 3 M-A) (Temporary) 1.500

1.200

630-80335  
 

305.102.700

135.60

16.000

EACH

113.00000

0230 *Pedestrian Barricade (ADA) 70.000

56.000

630-80340  
 

1,260.00126.000

560.00

250.000

LF  

10.00000

0235 *Construction Traffic Sign (Panel Size A) 24.500

19.600

630-80341  
 

1,993.3244.100

885.92

340.000

EACH

45.20000

0240 *Construction Traffic Sign (Panel Size B) 20.000

16.000

630-80342  
 

1,627.2036.000

723.20

90.000

EACH

45.20000

0245 *Advance Warning Flashing or Sequencing Arrow Panel (B
Type) 

2.500

2.000

630-80357  
 

5,085.004.500

2,260.00

12.000

EACH

1,130.00000

0250 *Drum Channelizing Device 50.000

40.000

630-80360  
 

2,542.5090.000

1,130.00

600.000

EACH

28.25000

0255 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

60.000

EACH

33.90000

0260 *Traffic Cone 79.500

63.600

630-80380  
 

1,295.06143.100

575.58

200.000

EACH

9.05000
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PCN: 22383-BID    ESTIMATE RUN 08/13/2019

PROJECT: STM0252-469                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:18:51

CUMULATIVE
AMOUNT

CAT NO0202 ROADWAY (Non Specific - General) 

0265 *Stackable Vertical Panels 52.000

41.600

630-80393  
 

3,173.0493.600

1,410.24

150.000

EACH

33.90000

0270 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0275 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0280 F/A Asphalt Surface Repair 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

0285 F/A Landscaping 0.000

0.000

700-70310  
 

0.000.000

0.00

0.000

F A 

1.00000

0290 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 146,518.1834,568.76228,961.87CURRENT AMT0202 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0295 Sanitary Facility 2.000

0.000

620-00020  
 

2,000.002.000

0.00

6.000

EACH

1,000.00000

CAT 2,000.000.006,000.00CURRENT AMT0400 $ $ $

$ 620,287.92218,863.23$808,049.77$CURRENT AMTPROJECT TOTAL


